
Activity 
Facilities1 

Honouliuli Kailua Wailua MCBK Island Dairy 

Review/Copy Files 

 Assign Permitting Staff. 

 Coordinate site-visits and data/materials collection 
with EPA COR and Technical Lead, and HDOH. 

Complete Complete Complete Complete Complete 

Collect Additional Data and Information 

 Conduct site-visits and contact dischargers directly 
to obtain additional information necessary to initiate 
permit development.2,3 

9/30/2012 9/30/2012 9/30/2012 9/30/2012 9/30/2012 

Prepare and Deliver Administrative Draft Permit 
Package 

 Discuss any known permitting policy issues with 
HDOH. 

 Discuss site-specific situations with HDOH where 
direction is needed regarding the approach to be 
taken in the permit. 

 Identify and discuss with HDOH and EPA any 
unique issues or permit conditions. 

 Develop Administrative Draft Permit Package.4 

 Deliver Administrative Draft Permit Package. 

 Following delivery, schedule a conference call to 
discuss approach taken and potentially controversial 
issues related to the draft permit package (as 
necessary).  

11/28/2012 1/11/2012 1/28/2012 2/11/2013 2/25/2013 

Receive HDOH and EPA comments on Administrative 
Draft Permit Package5 

12/12/2012 1/25/2012 2/11/2013 2/25/2013 3/11/2013 

                                                 
1 Facility schedules may be revised based on EPA and HDOH priority. 
2 Correspondence with dischargers will be documented for the contract file and HDOH administrative file as necessary. 
3 EPA and HDOH may accompany PG staff during scheduled site-visits as desired. 
4 The Administrative draft will include a reasonable potential analysis, permit, fact sheet, and a draft cover letter to transmit the administrative draft to the facility.  The fact sheet will 
provide defendable rationale for permit conditions.  The Permit Package will be drafted based on current HDOH templates, with some revisions, as approved by EPA COR or 
Technical Lead. 
5 If comments are not received from HDOH and EPA within 2 weeks of receipt, PG may not be able to comply with the remaining proposed dates.  After 1 month, if comments are not 
received, the draft will be finalized and re-submitted as a Final Administrative Draft Permit Package. 



Activity 
Facilities1 

Honouliuli Kailua Wailua MCBK Island Dairy 

Incorporate HDOH and EPA comments 

 Revise Administrative Draft Permit Package based 
on HDOH and EPA comments. 

 Submit Final Administrative Draft Permit Package 
via email to HDOH permit contact, HDOH Branch 
Manager, EPA COR, and EPA Technical Lead. 

12/19/2012 2/1/2013 2/18/2013 3/4/2013 3/18/2013 

Receive HDOH and EPA comments on Final 
Administrative Draft Permit Package6 

1/4/2013 2/15/2013 3/4/2013 3/18/2013 4/1/2013 

Prepare and deliver Public Notice Draft Permit Package 

 Revise Final Administrative Draft Permit Package 
based on HDOH and EPA comments (as 
necessary). 

 Prepare Public Notice Draft Permit Package.7 

 Deliver Public Notice Draft Permit Package via email 
to HDOH permit contact, HDOH Branch Manager, 
EPA COR, and EPA Technical Lead. 

 Following delivery, schedule a conference call to 
discuss significant changes or issues related to 
public notice draft permit. 

1/11/2013 2/22/2013 3/11/2013 3/25/2013 4/8/2013 

Receive comments on Public Notice Draft Permit 
Package 

8 8 8 8 8 

                                                 
6 If comments are not received from HDOH and EPA within 2 weeks of receipt, PG may not be able to comply with the remaining proposed dates.   
7 The Public Notice Draft Permit Package will include all components of the administrative draft permit record, including application and supporting data, public notice draft NPDES 
permit, documents or other items cited in public notice draft NPDES permit, and any other items supporting permit development.  Further, the Public Notice Draft Permit Package will 
include public notice materials to transmit the Public Notice Draft Permit Package, including transmittal letter for Facility and interested parties, Notice of Public Hearing, letter to 
newspaper for public advertising, etc.  Formats for the public notice materials will be provided to PG by the HDOH. 
8 Receipt of public comments on Public Notice Draft Permit Package is dependent on release date of Public Notice Draft Permit Package.  PG assumes comments will be provided as 
they are received by EPA and HDOH, over the 30 day public notice period.  



Activity 
Facilities1 

Honouliuli Kailua Wailua MCBK Island Dairy 

Prepare and Deliver the Final Permit Package 

 Address all comments received during the public 
notice comment period(s) or public hearing(s) on the 
Public Notice Draft NPDES Permit Package. 

 Make final revisions and prepare Final Permit 
Package.9 

 Deliver Final Permit Package via email to HDOH 
permit contact, HDOH Branch Manager, EPA COR, 
and EPA Technical Lead. 

 Following delivery, schedule a conference call to 
discuss approach taken and potentially significant 
changes or issues related to final permit package 
(as necessary). 

10 10 10 10 10 

 
 

 

                                                 
9 The Final Permit Package will include the Final Permit, Final Fact Sheet, response to public comments, and the final permit transmittal letter. 
10 The Final Permit Package will be delivered 2 weeks after the receipt of the public comments. 


